COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 31/ 2017

ESTI MATE SUMVARY 09: 58: 06
CONTI D C20845 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20845- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 11.0 DAYS TI ME ALLOW 132 WORK DAYS
US 85 FROM EATON (MP 275.5) TO AULT (MP 280. 3) PERCENT TI ME: 8.33 ORI G TI VE ALLOW 132 WORK DAYS
PRQJECT NO. STA0853- 101
US 85 RESURFACI NG EATON TO AULT
NAVE OF RQAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 05/ 20/ 2017 DATE TI ME STARTED 05/01/2017
1103 OLD TOME LANE STE 201A DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/ 01/ 2017
DATE AWARDED 03/ 14/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 06/ 2017 DATE ACCEPTED
CHEYENNE WY 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/ 01/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 10, 699, 966. 95 PARTI Cl PATI NG $ 661, 028. 90 $ 661, 028. 90
AWARD PRQJECT AM: $ 10,582, 629. 50 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 6. 18% TOTAL EARNI NGS 661, 028. 90 661, 028. 90
FUNDS AVAI LABLE: $ 10, 038, 938. 05 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 661, 028. 90 661, 028. 90
TOTAL CLAI NB: $ 0.00 RETAI NAGE -17,826. 12 -17,826.12
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 643, 202. 78 643, 202. 78
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 643, 202. 78 643, 202. 78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 643, 202. 78

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20845

PCN: 20845-BI D

PRQJECT: STA0853- 101

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

LS
0010 202- 00019 Renoval of Inlet

EACH
0015 202- 00033 Renoval of Pipe

EACH
0020 202-00037 Renoval of End Section

EACH
0025 202-00090 Renoval of Delineator

EACH
0030 202-00195 Renoval of Median Cover

Sy
0035 202- 00200 Renoval of Sidewal k

Sy
0040 202- 00202 Renoval of Qutter

LF
0045 202-00203 Renoval of Curb and Cutter

LF
0050 202-00206 Renoval of Concrete Curb Ranp

Sy
0055 202-00212 Renoval of Concrete Pavenent (Special)

Sy

1. 000

35, 000. 00000

2.000

600. 00000

7.000

1, 200. 00000

5. 000

125. 00000

250. 000

21. 00000

5, 416. 000

5. 75000

135. 000

20. 50000

278. 000

10. 00000

14, 183. 000

4. 25000

48. 000

40. 25000

39, 824. 000

7.40000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 100
0. 100

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
152. 000
152. 000

0. 000
5, 416. 000
5, 416. 000

0. 000
58. 000
58. 000

0. 000
124. 000
124. 000

0. 000
12, 354. 000
12, 354. 000

0. 000
0. 000
0. 000

0. 000
243. 000
243. 000

Page 2
ESTI MATE RUN 05/ 31/ 2017

09: 58: 06
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
3, 500. 00
3, 500. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
3,192. 00
3,192. 00
31, 142. 00
31, 142. 00
1, 189. 00
1, 189. 00
1, 240. 00
1, 240. 00
52, 504. 50
52, 504. 50
0. 00
0. 00
1, 798. 20
1, 798. 20



CONTI D C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20845-BI D ESTI MATE RUN 05/ 31/ 2017
PRQIECT: STA0853- 101 ESTI MATE NO 0001 09: 58: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00226  Renoval of Asphalt Mat (Special) 75, 070. 000 0. 000
SY 1, 366. 000 6, 420. 20
4. 70000 1, 366. 000 6, 420. 20
0065 202-00240 Renoval of Asphalt Mat (Pl aning) 50, 879. 000 0. 000
SY 8,122. 000 15, 431. 80
1. 90000 8,122. 000 15, 431. 80
0070 202-00250 Renoval of Pavement Marking 18, 300. 000 0. 000
SF 10, 449. 000 12, 538. 80
1. 20000 10, 449. 000 12, 538. 80
0075 202-00254 Renoval of Pavement Marking (12 Inch) 8, 550. 000 0. 000
SF 1, 443. 000 1, 731. 60
1. 20000 1, 443. 000 1, 731. 60
0080 202-00810 Renoval of Ground Sign 151. 000 0. 000
EACH 40. 000 10, 400. 00
260. 00000 40. 000 10, 400. 00
0085 202-01130 Renoval of Guardrail Type 3 81. 000 0. 000
LF 40. 000 350. 00
8. 75000 40. 000 350. 00
0090 202- 04002 C ean Cul vert 16. 000 0. 000
EACH 7.000 20, 300. 00
2,900. 00000 7.000 20, 300. 00
0095 203- 00060 Enbanknent Material (Conplete In Place) 15, 466. 000 0. 000
CY 0. 000 0. 00
7.10000 0. 000 0. 00
0100 203-01510 Backhoe 120. 000 0. 000
HOUR 12. 000 900. 00
75. 00000 12. 000 900. 00
0105 203-01594 Conbi nati on Loader 120. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0110 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 7.000 1, 435. 00
205. 00000 7.000 1, 435. 00



CONTI D C20845 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20845-BI D ESTI MATE RUN 05/ 31/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO 0001 09: 58: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-02330 Labor er 120. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0120 208-00002 Erosion Log Type 1 (12 Inch) 1, 170. 000 0. 000
LF 452. 000 1, 853. 20
4. 10000 452. 000 1, 853. 20
0125 208-00035  Aggregate Bag 180. 000 0. 000
LF 180. 000 3,195. 00
17. 75000 180. 000 3,195. 00
0130 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0135 208- 00052 StormDrain Inlet Protection (Type I1) 50. 000 0. 000
LF 0. 000 0. 00
5. 15000 0. 000 0. 00
0140 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0145 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 5. 000 200. 00
40. 00000 5. 000 200. 00
0150 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 9. 000 720. 00
80. 00000 9. 000 720. 00
0155 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 0. 000
HOUR 4.000 640. 00
160. 00000 4. 000 640. 00
0160 208-00107  Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0165 208-00207 Erosi on Control Managenent 132. 000 0. 000
DAY 15. 000 2,325.00
155. 00000 15. 000 2,325.00



CONTI D C20845 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20845-BI D ESTI MATE RUN 05/ 31/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO 0001 09: 58: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 210-00810 Reset Gound Sign 2. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0175 210-00815 Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0. 00
0180 210-04010 Adj ust Manhol e 3. 000 0. 000
EACH 0. 000 0. 00
940. 00000 0. 000 0. 00
0185 210- 04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
1, 420. 00000 0. 000 0. 00
0190 212-00006 Seedi ng (Native) 13. 400 0. 000
ACRE 0. 000 0. 00
315. 00000 0. 000 0. 00
0195 212-00032 Soi | Condi tioni ng 13. 400 0. 000
ACRE 0. 000 0. 00
495. 00000 0. 000 0. 00
0200 213-00002 Mil ching (Weed Free Hay) 13. 400 0. 000
ACRE 0. 000 0. 00
405. 00000 0. 000 0. 00
0205 213-00061 Mil ch Tacki fier 2, 680. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00
0210 304- 06000 Aggregate Base Course (Cl ass 6) 41, 377. 000 0. 000
TON 0. 000 0. 00
20. 00000 0. 000 0. 00
0215 304-09014 Aggregat e Base Course (Special) 5, 005. 000 0. 000
TON 0. 000 0. 00
27.00000 0. 000 0. 00
0220 310- 00610 Ful| Depth Recl amation of Hot M x Asphalt Pavenent 68, 747. 000 0. 000
8-12"
( ) SY 0. 000 0. 00
2.80000 0. 000 0. 00



CONTI D C20845 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20845-BI D ESTI MATE RUN 05/ 31/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO 0001 09: 58: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0225 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 500. 000 0. 000
TON 43. 500 5, 655. 00
130. 00000 43. 500 5, 655. 00
0230 403-33751 Hot Mx Asphalt (Gading S) (75) (PG 64-28) 46, 722. 000 0. 000
TON 0. 000 0. 00
61. 00000 0. 000 0. 00
0235 403-34751  Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 24, 499. 000 0. 000
TON 0. 000 0. 00
66. 00000 0. 000 0. 00
0240 412- 00800 Concrete Pavenent (8 Inch) 41. 000 0. 000
SY 0. 000 0. 00
165. 00000 0. 000 0. 00
0245 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 900. 000 0. 000
SY 0. 000 0. 00
136. 00000 0. 000 0. 00
0250 412-18050 Rubbi | i zation of Concrete Pavenent 22,916. 000 0. 000
SY 0. 000 0. 00
1. 95000 0. 000 0. 00
0255 420-00113 Geotextile (Drainage) (O ass 2) 32. 000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0. 00
0260 506-00209 Riprap (9 Inch) 17. 000 0. 000
CY 0. 000 0. 00
155. 00000 0. 000 0. 00
0265 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 276. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0270 603-01245 24 1 nch Reinforced Concrete Pipe (Conplete In Place) 280. 000 0. 000
LF 0. 000 0. 00
38. 50000 0. 000 0. 00
0275 603- 05018 18 Inch Reinforced Concrete End Section 10. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20845-BI D ESTI MATE RUN 05/ 31/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO. 0001 09: 58: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 603- 05024 24 Inch Reinforced Concrete End Section 3.000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0.00
0285 604- 16005 Inlet Type 16 (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
6, 300. 00000 0. 000 0.00
0290 605-82100 Pi pe Edge Drain 10, 375. 000 0. 000
LF 0. 000 0. 00
9. 75000 0. 000 0.00
0295 605- 84000 Subsurface Drain Qutlet 540. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0.00
0300 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 343. 750 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0.00
0305 606- 01340 End Anchorage Type 3D 4.000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0.00
0310 606-01370 Transition Type 3G 3. 000 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0.00
0315 606- 01380 Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
910. 00000 0. 000 0.00
0320 606- 01385 Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0.00
0325 606- 02003 End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0.00
0330 606-02005 End Anchorage (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0.00



CONTI D C20845

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 20845-BI D ESTI MATE RUN 05/ 31/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO 0001 09: 58: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 607-11525 Fence (Pl astic) 2, 000. 000 0. 000
LF 0. 000 0. 00
4. 75000 0. 000 0. 00
0340 608- 00006 Concrete Sidewal k (6 Inch) 46. 000 0. 000
SY 0. 000 0. 00
156. 00000 0. 000 0. 00
0345 608-00010 Concrete Curb Ranp 195. 000 0. 000
SY 0. 000 0. 00
88. 00000 0. 000 0. 00
0350 608-00015 Det ect abl e Vr ni ngs 43. 000 0. 000
SF 0. 000 0. 00
56. 00000 0. 000 0. 00
0355 609-21010 Curb and Qutter Type 2 (Section I-B) 537. 000 0. 000
LF 0. 000 0. 00
33. 50000 0. 000 0. 00
0360 609-21011 Curb and Qutter Type 2 (Section I-M 2, 339. 000 0. 000
LF 0. 000 0. 00
34.50000 0. 000 0. 00
0365 609-21020 Curb and Qutter Type 2 (Section I1-B) 474. 000 0. 000
LF 0. 000 0. 00
97. 00000 0. 000 0. 00
0370 609-24004  Cutter Type 2 (4 Foot) 196. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0375 609- 24008 Qutter Type 2 (8 Foot) 42. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0380 609-24010 CQutter Type 2 (10 Foot) 40. 000 0. 000
LF 0. 000 0. 00
185. 00000 0. 000 0. 00
0385 610- 00030 Medi an Cover Material (Concrete) 3, 482. 000 0. 000
SF 0. 000 0. 00
6. 80000 0. 000 0. 00



CONTI D C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20845-BI D ESTI MATE RUN 05/ 31/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO 0001 09: 58: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 612-00101 Del i neator (Drivable Concrete Installation) (Type I) 225. 000 0. 000
EACH 0. 000 0. 00
83. 00000 0. 000 0.00
0395 612-00102 Del i neator (Drivable Concrete Installation) (Type I1) 77.000 0. 000
EACH 0. 000 0. 00
83. 00000 0. 000 0. 00
0400 612-00103 Del i neator (Drivable Concrete Installation) (Type Il1) 49. 000 0. 000
EACH 0. 000 0. 00
83. 00000 0. 000 0. 00
0405 613-01200 2 Inch Eectrical Conduit (Plastic) 725. 000 0. 000
LF 0. 000 0. 00
15. 20000 0. 000 0. 00
0410 613-01300 3 Inch Eectrical Conduit (Plastic) 755. 000 0. 000
LF 0. 000 0. 00
18. 20000 0. 000 0. 00
0415 613-07004 Type Four Pull Box 4. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0420 613-07005 Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 520. 00000 0. 000 0. 00
0425 614-00011 Sign Panel (Cass I) 372. 000 0. 000
SF 0. 000 0. 00
10. 80000 0. 000 0. 00
0430 614-00012 Sign Panel (CQass I1) 1, 175. 000 0. 000
SF 0. 000 0. 00
15. 20000 0. 000 0. 00
0435 614-01512 Steel Sign Support (2-1nch Round) (Post) 593. 000 0. 000
LF 0. 000 0. 00
3. 15000 0. 000 0. 00
0440 614-01522 Steel Sign Support (2-1nch Round)(Socket) 54. 000 0. 000
EACH 0. 000 0. 00
20. 50000 0. 000 0. 00



CONTI D C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20845-BI D ESTI MATE RUN 05/ 31/ 2017
PRQIECT: STA0853- 101 ESTI MATE NO 0001 09: 58: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 1, 027. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0.00
0450 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 91. 000 0. 000
EACH 0. 000 0. 00
136. 00000 0. 000 0.00
0455 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 99. 000 0. 000
LF 0. 000 0. 00
14. 75000 0. 000 0.00
0460 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 7.000 0. 000
EACH 0. 000 0. 00
136. 00000 0. 000 0.00
0465 614- 80385 Runble Strip 23, 625. 000 0. 000
LF 0. 000 0. 00
0.21000 0. 000 0.00
0470 614-85003 I npact Attenuator (Low Mintenance) 1. 000 0. 000
EACH 0. 000 0. 00
28, 500. 00000 0. 000 0.00
0475 621-00450 Det our Pavenent 2, 757. 000 0. 000
5% 2, 757. 000 79, 953. 00
29. 00000 2,757. 000 79, 953. 00
0480 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 500 68, 000. 00
136, 000. 00000 0. 500 68, 000. 00
0485 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 250 66, 825. 00
267, 300. 00000 0. 250 66, 825. 00
0490 626-01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 500 10, 000. 00
20, 000. 00000 0. 500 10, 000. 00
0495 627-00008 Modi fi ed Epoxy Pavenent Marking 440. 000 0. 000
GAL 0. 000 0. 00

90. 00000 0. 000 0. 00



CONTI D C20845 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20845- Bl D ESTI MATE RUN 05/ 31/ 2017
PRQIECT: STA0853- 101 ESTI MATE NO 0001 09: 58: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 627-00013 Paverent Marking Paint (H gh Build) 3, 280. 000 0. 000
GAL 0. 000 0. 00
30. 00000 0. 000 0. 00
0505 627-01010 Prefornmed Plastic Pavenent Marking (Type 1) (Inlaid) 4, 250. 000 0. 000
SF 0. 000 0. 00
12. 75000 0. 000 0. 00
0510 627-30323 Preforned Plastic Pavenent Marking (Wrd-Synbol) (Type 2, 420. 000 0. 000
1)(Inl
) SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0515 627-30328 Preforned Plastic Pavenent Marking (Xwal k- St op 3, 200. 000 0. 000
Li ne) (Type 1)
SF 0. 000 0. 00
13. 30000 0. 000 0. 00
0520 630- 00000 Fl aggi ng 5, 000. 000 0. 000
HOUR 474. 500 10, 913. 50
23. 00000 474. 500 10, 913. 50
0525 630- 00007 Traffic Control Inspection 58. 000 0. 000
DAY 18. 000 2,250. 00
125. 00000 18. 000 2, 250. 00
0530 630-00012 Traffic Control Management 132. 000 0. 000
DAY 13. 000 8, 970. 00
690. 00000 13. 000 8, 970. 00
0535 630-80338 Barricade (Type 3 M D) (Tenporary) 63. 000 0. 000
EACH 31.500 8, 190. 00
260. 00000 31.500 8, 190. 00
0540 630-80341 Construction Traffic Sign (Panel Size A) 188. 000 0. 000
EACH 88. 500 5,398. 50
61. 00000 88. 500 5,398. 50
0545 630- 80342 Construction Traffic Sign (Panel Size B) 144. 000 0. 000
EACH 72.000 5,832.00
81. 00000 72.000 5,832.00
0550 630- 80343 Construction Traffic Sign (Panel Size O 15. 000 0. 000
EACH 7.500 836. 25
111. 50000 7.500 836. 25



CONTI D C20845 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20845-BI D ESTI MATE RUN 05/ 31/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO 0001 09: 58: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 630- 80344 Construction Traffic Sign (Special) 100. 000 0. 000
SF 39. 000 555. 75
14. 25000 39. 000 555. 75
0560 630-80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 5,100. 00
5, 100. 00000 1. 000 5,100. 00
0565 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
ype) EACH 1. 500 2,325.00
1, 550. 00000 1. 500 2,325.00
0570 630- 80360 Drum Channel i zi ng Devi ce 495. 000 0. 000
EACH 247.500 8, 910. 00
36. 00000 247.500 8, 910. 00
0575 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 0. 000
EACH 0. 000 0. 00
112. 00000 0. 000 0. 00
0580 630-80370 Concrete Barrier (Tenporary) 900. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0585 630- 80380 Traffic Cone 326. 000 0. 000
EACH 163. 000 2,314.60
14. 20000 163. 000 2,314. 60
0590 630-80384 Tubul ar Mar ker 500. 000 0. 000
EACH 131. 500 9, 994. 00
76. 00000 131. 500 9, 994. 00
0595 630-85010 I npact Attenuator (Tenporary) 5. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0600 630- 85020 Mobi | e Attenuat or 2.000 0. 000
EACH 0. 250 11, 000. 00
44, 000. 00000 0. 250 11, 000. 00
0605 630-86800 Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 500 57, 500. 00
115, 000. 00000 0. 500 57, 500. 00



CONTI D C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PON: 20845-BI D ESTI MATE RUN 05/ 31/ 2017
PRQIECT: STA0853- 101 ESTI MATE NO 0001 09: 58: 06
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0610 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
37, 000. 00000 0. 000 0. 00
0615 700- 70002 F/ A ANTI Cl PATED CMO 656, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700-70012 F/ A Asphalt Pavenent |ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700-70013 F/ A Concrete Pavenent |ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70016 F/ A Fuel Cost Adj ustnent 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70018 F/ A Roadway Snoot hness | ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 65, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700- 70023 F/ A On- The-Job Trai nee 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700- 70042 F/ A Railroad Fl aggi ng 4, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 20845-BI D ESTI MATE RUN 05/ 31/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO. 0001 09: 58: 06
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0665 700- 70280 F/ A Fire Hydrant 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0670 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0675 700- 70594 F/ A DRB Standing Committee 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 10, 466, 045. 95 $ 543,528.90%  543,528.90
CAT NO0300 B-18-B
0680 202-00246 Renoval of Asphalt Mat (Pl aning) (Special) 108. 000 0. 000
Sy 0. 000 0. 00
21. 50000 0. 000 0.00
0685 202-00425 Renoval of Bridge Railing 75. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0.00
0690 403- 34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 40. 000 0. 000
TON 0. 000 0. 00
66. 00000 0. 000 0.00
0695 515-00120 Wat er proof i ng (Menbr ane) 245. 000 0. 000
Sy 0. 000 0. 00
27.20000 0. 000 0.00
0700 518-03000 Sawi ng and Seal i ng Bridge Joint 62. 000 0. 000
LF 0. 000 0. 00
25. 50000 0. 000 0.00
0705 601- 06100 Concrete (Patching) 2.000 0. 000
(e 0. 000 0. 00
2, 950. 00000 0. 000 0.00
0710 606- 11010 Bridge Rail Type 10R 65. 000 0. 000
LF 0. 000 0. 00
205. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 37,307.00 $ 0.00$ 0.00



CONTI D C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 15

PCN: 20845-BI D ESTI MATE RUN 05/ 31/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO 0001 09: 58: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NOO301 B-18-C
0715 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 141. 000 0. 000
SY 0. 000 0. 00
21.50000 0. 000 0. 00
0720 202-00425 Renoval of Bridge Railing 65. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0725 202- 00453 Renoval of Portions of Present Structure (O ass 2) 8. 000 0. 000
SY 0. 000 0. 00
975. 00000 0. 000 0. 00
0730 403-34751  Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 58. 000 0. 000
TON 0. 000 0. 00
66. 00000 0. 000 0. 00
0735 515-00120 Wat er pr oof i ng (Menbr ane) 355. 000 0. 000
SY 0. 000 0. 00
27.20000 0. 000 0. 00
0740 518-03000 Sawi ng and Seal i ng Bridge Joint 159. 000 0. 000
LF 0. 000 0. 00
25. 50000 0. 000 0. 00
0745 601- 03057 Concrete O ass DR 1. 000 0. 000
CY 0. 000 0. 00
3, 650. 00000 0. 000 0. 00
0750 601-06100 Concrete (Patching) 2.000 0. 000
CY 0. 000 0. 00
2, 950. 00000 0. 000 0. 00
0755 601-51005 Gal vani ¢ Anodes 36. 000 0. 000
EACH 0. 000 0. 00
49. 00000 0. 000 0. 00
0760 602-00000 Rei nforcing Steel 40. 000 0. 000
LB 0. 000 0. 00
10. 75000 0. 000 0. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 20845-BI D ESTI MATE RUN 05/ 31/ 2017
PRQJECT: STA0853- 101 ESTI MATE NO. 0001 09: 58: 06
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 B-18-C
0765 606- 11032 Bri dge Rail Type 10M ( Speci al) 65. 000 0. 000
LF 0. 000 0. 00
535. 00000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 79,114.00 $ 0.00$ 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0770 620- 00002 Field Office (Oass 2) 1. 000 0. 000
EACH 1.000 64, 000. 00
64, 000. 00000 1. 000 64, 000. 00
0775 620-00012 Field Laboratory (dass 2) 1. 000 0. 000
EACH 1.000 24, 000. 00
24, 000. 00000 1. 000 24, 000. 00
0780 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 29, 500. 00
29, 500. 00000 1. 000 29, 500. 00
CAT 0400 CURRENT AMI  $ 117, 500. 00 $ 117, 500. 00 $ 117, 500. 00
PRQJIECT TOTAL CURRENT AMI $ 10, 699, 966. 95 $ 661,028.90$% 661, 028.90



